
DAMES & MOORE A PROFESSIONAL LIMITED PARTNERSHIP 

12 COMMERCE DRIVE, CRANFORD, NEW JERSEY 07016-1101 (201) 272-8300 

June 1, 1988 

^ • r i ^ 

SDMS Document 

_679,17_ 

Ms. Janet Feldstein 
US Environmental Protection Agency 
Region 2 
26 Federal Plaza 
New York, New York 10278 

Dear Ms. Feldstein: 

Re: Proposed Completion Schedule 
On-site Feasibility Study 
SCP Site RI/FS 
Carlstadt. New Jersey 

Attached is a copy of the subject schedule which was previously 
telecopied to you on May 27, 1988. As indicated on the schedule and on 
the telecopy cover letter, the SCP PRP Committee would like to meet with 
the Agency on June 8, 1988 to discuss certain aspects of the RI 
Endangerment Assessment. Please advise if this date is acceptable. 

Very truly yours, 

DAMES & MOORE 

GMC/jhm 
Attachment 

Gerard H. Coscia, P.E. 
Project Manager 

cc: W. Warren (w/at t ) 
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WEEK STAM DATE 5/30 6/6 6/13 6/20 6/27 7/̂4 7/11 7/l8 7/25 8/1 8/8 8/15 8/22 8/29 9/5 9/12 9/19" 9/26 

DRAFT RI REPORT 

RI ENDANGERMENT 
ASSESSMENT 

EPA IDENTIFICATION 
OF ARARs 

TASK 10 - INITIAL 
SCREENING OF 
ALTERNATIVES 

TASK 11 -EVALUATION 
OF ALTERNATIVES 

TASK 12 -DRAFT FS 
REPORT 
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EPA REVIEW 

6/29,EPA REV I 

7/13 

i".i 
EPA PRELIMINARY IDENTIFICATION OF ARARS 
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REVIEW & F 

SCREENING 

ARARs 

NALIZE _EPA REVIEW 
O 

EPA REVIEW 
I I I 

DETAILED EVALUATION { OF ALTERNATIVES 

PREPARATION OF DRAFT FS REPORT 

LEGEND: 

O REPORT SUBMITTAL TO EPA 
• COMPLETION OF EPA REVIEW 
0 REQUIRED EPA INPUT/COMMENTS 
• EPA/PRP MEETING 

•••••IEPA ACTIVITY 
•HBPRP/D&M ACTIVITY 

ASSUMPTIONS: 
1. ALL EPA INPUT/COMMENTS ARE RECEIVED BY 7/13/88. ^ 
2. EPA INPUT/COMMENTS DO NOT SIGNIFICANTLY ALTER 

THE ALTERNATIVES UNDER EVALUATION IN TASK II. 
3. TREATABILITY STUDIES AND ADDITIONAL FIELD DATA 

ARE NOT REQUIRED. 
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PROPOSED COMPLETION SCHEDULE 
ON-SITE (SOURCE CONTROL) FEASIBILITY STUDY 

SCP SITE RI/FS 
CARLSTADT, NEW JERSEY 


